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Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 003 Date: 30-Nov-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: Over Time: 02:00

Const Calendar Day: 813

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny with the morning Fog

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO # 203

The Tensioning of A325-M24x80 at Elev. 145 (Splice #4) on the Grillage Bottom Cover Plate

CCO #203

The Bolting and the Tensioning of the Grillage Bottom Cover Plates

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DARIO LUCASIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS ALVERADOIronworker 8.00 0.00 0.00 8.00

JNM Jose ALFAROIronworker 8.00 0.00 0.00 8.00

APP DARIO LUCASIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

JNM JAMES WILKERSONIronworker 8.00 0.00 0.00 8.00

APP Luis PlancarteIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

JNM LANCE CARLSONIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

CCO #203

The Grillage Bottom Cover Plates: Bolt Tensioning

At 7:44 this morning, I received an e-mail from Dan McNicho, ABF engineer, that a crew is at Elev. 145

053 T-SAD-GRI.053
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(Splice #4) bolting up the Grillage's Bottom Cover Plates. These are the plate that were removed to
provide access for the removal of the suspender brackets on the North and South side of the Bridge. This
in turn was the result of the extension of the elevator to the top.
The East Cover Plates were never removed. However, the West side was removed, but it can not be
bolted back up right now due to the interference with the tie-back bracket, otherwise known as the Blue
Steel.
There are a total of 316 bolts that need to be tensioned on the North and South sides of the Tower. The
North side was completed by about 10:30 with the South half bolts tensioned at about 13:15.
All bolts are A325 with the following Specifications: M24.0-3.0 x 80mm with the associated Lot # of:
DHGM240139. The Inspection Torque on these bolts is 332 ft-lb with the torque determined while turning
the nut during the RoCap testing. These bolts in the field, however, were tensioned using the bolt head as
the turning element, therefore, giving rise to higher inspection torque. The RoCap test on these bolts was
never done by turning the bolt heads. Consequently, I decided to use a rule-of-thumb Inspection Torque of
1.5 higher magnitude for the verification torque on these bolts.
By 14:10, there were 79 bolts remaining, which marks exactly the 1/2 point for the 2 Southern cover plates
before they are complete. These 79 bolts make-up the cover plate that is adjacent to the "A" skin of the
East shaft and the one just completed adjacent to the "A" skin of the South shaft. At this time it was
obvious that the Torque Verification Testing needs to be postponed to the following day and I
communicated that with Steve Jensen (QC) to meet me at 8:00 at this location. By the time the 14:30
break time rolled around, 22 more bilts were tensioned, leaving 57 untensioned bolts for tomorrow's shift.
This work was done by Luis Plancarte, who stayed the entire shift and Lance Carlson who left the site
before noon. James Wilkerson who was working on the installation of the small cover plates, joined Luis
following the lunch break. He was almost done with the installation of the small cover plates.

Item Work

1)Small Cover Plates

These are the 8mm cover plates that are placed at the intersecting corners of each skin on every shaft. A
6mm fillet weld joins these cover plates, which were taken to the paint shop for abrasive blasting and
painting following the conclusion of welding. Today, these plates are being installed by virtue of tightening
cap screws through them and into the skins they cover. These cover plates cover the seams created
between splices (in this case splices 4 & 5.) The difference in this splice is that, due to the shims used in
the 4 shafts at this elevation for the adjustment of elevation, these cover plates had to be tailor made for
their respective locations. It should be noted that at the corners of Skins "A" & "B" of the West and South
shafts, the cover plates are not installed, yet as they are blocked by the Tower Pull-Back frame.

2) Padeye Removal

At the base of the Tower at Elevation 13 diaphragm and Elevation 3.0 around the outside, the four-man
crew of Eduardo, Dario, Carlos, and Jose continued with the removeal of the padeyes and grinding the
stubs out. These get MT'd by the QC once the grinding is complete. Today marks the 5th day of this
operation.
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